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Meeting/Teleconference Name, Date

Tissue Banks & Pathology Tools Workspace Teleconference Meeting

Date, Time & Location:

Attendees:

Agenda Items:

6/1/04, 1200-00 PM, 6116 Executive Blvd., Room 4020

Wash University

e Mark Watson

e Rakesh Nagarajan
UPMC

e Mike Becich

e Rebecca Crowley

e John Gilbertson
Dartmouth

e Barbara Schaeffer
Kimmel

e Jack London
Penn

e David Fenstermacher

e Michael Feldman
UAB

e Bill Grizzle
Jackson Lab

e Debbie Krupke
NCI

e Larry Wright

e Leslie Derr

e Marianna Gonzalez

e Julie Schneider
Indiana University

e Susanne Ragg

SAIC

e Sharon Settnek
BAH

e Greg Eley

e Mike Keller

1. Contracts and SOWS
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The official status of the contracts is:
e Contacted all 50 centers
e Held 80 teleconferences to discuss details

¢ One contract has been signed, and another is in the signature
process

e Open dialogue has provided good input, which has produced a
contract mechanism that would work for most cancer centers

e Although no deadline for signing the contracts has been
established, delays in signing will delay issuance of task orders and
funding

e Patient Representative offered to act as arbiter if negotiations get
off track

Concerns from the WS:
e Logistics of firm fixed price contract
¢ NCI's administrative ability to handle contractual work load
¢ Inability for institutions to agree to the Master Contract
e Resources needed to keep moving forward
e Compensation for work done prior to signing the Master Contract

It was agreed by the group to table this discussion until a meeting can occur
when a contracts person can explain the procedure.

2. Requirements Specification Survey

Mark Watson provided a brief overview of the Requirements Specification
Survey distributed to the TBPT WS. The majority of the survey is multiple
choice with the ability to add additional information to each question. Free
text questions are meant to catch features that may not have been covered.

TBPT WS members agreed to fill out and post the Requirements
Specification Survey to the caBIG forum.

(Please post Surveys in folder marked 20040428 use_case)

Concerns:
e Section 5 — question E, choice 4 of Survey needs to be updated
e Timeline for completion of Requirements Specification Survey

o Agreed to accept multiple choice aspect of survey by
Friday, June 4™

o All free text aspects are requested by Friday, June 11"

e Overall purpose of free text section of Requirements Specification
Survey is to capture institutional workflow for pathology laboratory

o For those institutions in a current state of flux regarding
implementation of a pathology information management
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system, they can provide expected implementation on the
survey, not current

e Address needs of institutions that wish to implement a system
immediately, before the release of caTISSUE

e Question regarding how to electronically circle multiple choice
answers

o Eliminate answers that do NOT apply
OR
o Highlight or bold answers that DO apply

Developers shared the schematic of caTISSUE. No dissenting opinions
were voiced.

3. IRB/MTA Concerns

Bill Grizzle mentioned an NCI/FDA funded effort to develop a white paper to
address short-comings of IRB infrastructure. Their goal is to submit the
whitepaper to the PRIMR meeting in October. Pharma, lawyers (?), FDA,
NCI, VA and several relevant IRBs are working on the white paper (about
30 members). Given the possibility of adoption of the findings outlined in
the white paper, Dr. Grizzle suggests the TBPT WS wait for its release
before taking any major actions to address caBIG IRB issues.

Bill Grizzle is involved with the external IRB group and will act as a liaison
for transferal of information to the TBPT WS.

The caBIG Data Sharing WS has put together a survey to touch on these
topics. Results from Data Sharing survey should be utilized.

The results from the TBPT WS Requirements Specification survey, the Data
Sharing WS IRB survey and the PRIMR white paper will serve as the
foundation for addressing caBIG IRB/MTA concerns.

4. TBPT Liaisons to other WS
The following people were identified as liaisons to the appropriate WS:
CTMS WS Liaisons
e John Gilbertson-UPMC
¢ Mike Becich-UPMC
e Bill Grizzle-UAB
ICR WS liaisons
e Mark Watson-Washington University

e Susanne Ragg-Indiana University

Liaisons to the Architecture, Data Sharing, Training, and Vocabularies and
CDEs WS were assigned at the caBIG Kickoff meeting.
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Action Items:

Bill Grizzle Updates on IRB/MTA

5. Face-to-Face Meeting

Workspace participants agreed to have a face-to-face meeting late
summer/early fall but had the following concerns:

Concerns:

e Can not wait too long to schedule, schedules fill up months in
advance

o Late July or early September targeted as a good time
e Problems with getting reimbursed from previous caBIG travel

e Should not hold meeting until all current WS members have signed
the Master Contract

Tabled until more information can be provided regarding the Master
Contract and SOWs

6. Additional TBPT WS Members

A consensus was reached to approach Vanderbilt University to join the
TBPT WS. However, if bringing additional members into the WS inhibits the
contractual process of current WS participants, then invitations to the WS
should be postponed.

Name Responsible Action Item Date Due Notes

Greg Eley/Mike Set date to get
Keller contracts personnel
to discuss when
SOWs go out to
institutions as well as
payment for time
already invested in
caBIG

After Date is
scheduled for next
teleconference

Greg Eley/Mike Set date for face-to-

Keller face meeting 20040603

Greg Eley/Mike List of parties

Keller interested in
becoming TBPT WS
stakeholder

20040603

Greg Eley/Mike Discuss possibility of
Keller SPIN demonstration
with Rebecca
Crowley (UPMC)

20040603

concerns voiced by
Data Sharing WS
and PRIMR group

Ongoing

Greg Eley/Mike Send e-mail for
Keller availability for next
teleconference 20040602
meeting-3 weeks
(June 22™)
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Mark Watson/John Formalize white
Gilbertson paper on caTISSUE TBD
(for review by WS)
Greg Eley/Mike Connect liaisons to Ongoin
Keller their appropriate WS going
Developers Gather and compile
Requ_lr_em_ents TBD
Specification
Surveys

Please list below and attach Meeting Materials and Agenda (if prepared separately):



